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Phase 1: Pre-Design (PD)
Phase 2: Schematic Design (SD)

Phase 3: Design Development (DD)

Phase 4: Planning Application
Phase 5: Construction Documentation (CD)

Phase 6: Construction Administration (CA)
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